

**Neighborhood Traffic Calming Projects Status Update:  
Carrollwood Village and Original Carrollwood  
(As of Jan. 2010)**

The Carrollwood Village and Original Carrollwood Neighborhood Traffic Calming projects have been completed.

The County has declared that the construction phase of this project is complete and the devices are now part of our standard maintenance.

County staff has also begun the six month evaluation period as of January 20, 2010 for the projects as directed by the Board of County Commissioners (BOCC) and defined in the original traffic calming plan. This six month evaluation period will end on July 20, 2010. The BOCC has asked for recommendations to any changes or amendments of the plan based upon performance, engineering studies, or any documented problems. A report will be delivered to the Board at the first scheduled meeting after the results have been analyzed and the report to the Board is compiled. At that time, any actions the Board directs will be defined and implemented as required.