



PUBLIC UTILITIES ADMINISTRATION

WATER RESOURCES & SOLID WASTE DEPARTMENTS

CONSTRUCTION CONTRACTS

#	Current Status	Project Name	Procurement ID	Program	Bid Opening (Advertise)	Estimated Amount	Bid Type	Term (Years)	No. of Vendors	Amt. per Vendor
1	Submitted to Procurement	Operations Building (NWRWRF)	24139	Water Resources	30-Jun-2023	\$12,000,000	Construction	-----	-----	-----
2	Submitted to Procurement	Pump Station Rehabilitation, 2"-10" Discharge Pipe Diameter WORCS-3	24059	Water Resources	30-Jun-2023	\$1,000,000	Construction	-----	-----	-----
3	Submitted to Procurement	Valrico Advanced Wastewater Treatment Facility Equalization Basin	24013	Water Resources	ON HOLD	TBD	Construction	-----	-----	-----
4	Submitted to Procurement	Waters Avenue Force Main Replacement	24158	Water Resources	31-May-2023	\$16,000,000	Progressive Design-Build	-----	-----	-----
5	Dept Drafting & Review	Balm Rd Super Pump Station	TBD	Water Resources	31-May-2023	\$4,200,000	Progressive Design-Build	-----	-----	-----
6	Dept Drafting & Review	Balm Riverview Rd Parallel Forcemain	TBD	Water Resources	31-May-2023	\$2,880,000	Progressive Design-Build	-----	-----	-----
7	Dept Drafting & Review	Falkenburg Structural Rehabilitation	TBD	Water Resources	30-Jun-2023	TBD	Construction	-----	-----	-----
8	Dept Drafting & Review	Gibson Area Septic to Sewer Conversion Program	TBD	Water Resources	31-May-2023	\$38,000,000	CMAR	-----	-----	-----
9	Dept Drafting & Review	Lake Park Sodium Hypochlorite Piping	TBD	Water Resources	9-Mar-2023	\$117,000	Construction	-----	-----	-----
10	Dept Drafting & Review	Northwest RWRF Odor Control	TBD	Water Resources	30-Jun-2023	\$3,500,000	Construction	-----	-----	-----
11	Dept Drafting & Review	Ruskin and Wimauma Sewer System	TBD	Water Resources	31-May-2023	\$29,200,000	CMAR	-----	-----	-----
12	Dept Drafting & Review	SHARP 1 Booster Pump for South County Recharge	TBD	Water Resources	26-May-2023	TBD	Construction	-----	-----	-----
13	Dept Drafting & Review	Hillsborough County Material Recovery Facility (MRF)	TBD	Solid Waste	26-May-2023	\$1,726,200	Progressive Design-Build	-----	-----	-----
14	Dept Drafting & Review	Southeast County Composting Facility Expansion	TBD	Solid Waste	23-Jun-2023	\$9,000,000	Construction	-----	-----	-----

LEGEND
POST-AWARD
AWARD PENDING
ADVERTISE & OPENING
SUBMITTED TO PROCUREMENT
DEPT DRAFTING & REVIEW

* Data Date: 01-MAR-2023 - Data Sources: Procurement In Progress Report, Oracle Cloud Negotiations, Requisition by Buyer Report & Primavera P6