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PURPOSE: 
The Utility Coordination Procedures for Hillsborough County Construction Projects within County 
Rights-of-Way contains the approved coordination procedures and guidelines to accomplish necessary 
actions related to County construction projects. When implemented properly, these procedures and 
guidelines will ensure early advanced planning actions and establish working relationships between 
County departments, designers, and utility agencies and other rights-of-way users.  
  
DIRECTIVE: 
The Hillsborough County Public Works Department, with assistance from the Public Utilities 
Department, and the Parks, Recreation and Conservation Department, shall update the manual for Utility 
Coordination Procedures for Hillsborough County Construction Projects Within County Rights-of-Way. 
This manual establishes utility coordination procedures for the planning/pre-design, design, rights-of-way 
determination and acquisition, bidding, and construction phases for County projects. Utilizing these 
procedures will result in clarity in bids and commitments between the County, contractors, and utility 
agencies concerning inter-related construction work schedules.  
 
The County Administrator approves and adopts these “Utility Coordination Procedures for Hillsborough 
County Construction Projects within County Rights-of-Way” as the County’s guide for all Hillsborough 
County Departments and Organizations.  
 
The Public Works Department is authorized to distribute the Utility Coordination Procedures for 
Hillsborough County Construction Projects within County Rights-of-way manual and any future 
revisions.  
 
RESPONSIBILITY: Public Works Department  
 
APPROVED:               
                          Michael S. Merrill                   Date 
  County Administrator 
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PREFACE 

This manual:   
 Describes in detail applicable procedures intended to provide the earliest liaison on a routine basis 

to ensure that all parties potentially affected by County Capital Improvement Program (CIP) 
projects share the same knowledge about these projects. These procedures are to be followed for 
all County Construction projects inside the Rights-of-Way, including “accelerated” or “fast track” 
projects. 

 Provides advanced planning actions necessary to promote exchange of technical data, which can 
affect choices of alternate schemes that may benefit public users. 

 Establishes design practices that facilitate development of a cohesive working relationship 
between Designers and Utility Agency Owner(s) (UAO), which allows for custom features and 
design considerations, and helps ensure that all known utility issues are addressed and utilities are 
relocated properly prior to and during construction. 

 Establishes procedures for Preliminary Design and Engineering (PD&E) design, funding, rights-
of-way determination and acquisition, bidding, and construction phases. These procedures are 
intended to result in clarity of bids and commitments between contractors and UAO concerning 
working schedules. 

 
These procedures are in place to clarify the responsibilities of each party and ensure proper 
communication, cooperation, and coordination, which is crucial to minimization of utility conflicts and 
delay claims for Hillsborough County Projects. Minimization of such claims can result in cost savings. 
 
These procedures are intended to be utilized by all Hillsborough County Departments that are designing 
and constructing CIP projects within County Rights-of-Way.  Although various County Departments may 
have CIP project delivery processes that vary from those contained in this document, or similarly, some 
portions of these procedures may not apply to a particular project, the overarching intent is for each 
Department to initiate and maintain effective   procedures for coordinating the work being done by the 
County and the UAO for the duration of all CIP projects within County Rights-of-Way.   
 
Users of these procedures must be familiar with the Utility Accommodation Guide, which defines the 
policies and standards of Hillsborough County for accommodation of private and public projects as well 
as the permitting procedure for maintenance work within the County’s public right-of-way; the glossary 
of terms contained at the end of these procedures will also contribute to understanding the purpose and 
intent of this manual.  Each individual department is responsible for working with and providing 
information to all UAO’s.     
 
As material specifications, technical criteria and County polices change to meet new needs and changing 
technology, it will become necessary to revise and update this manual. The County’s procedure for 
making revisions which includes issuing technical bulletins, accepting public comments, and requesting 
design exceptions can be previewed on the County’s website at HCFLGov.net. In addition, you can 
submit comments and suggestions for changes to the manual using the online “Comment on 
PUDPUA/PW Technical Publications” form located on the County’s website. 
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 STANDARD PROCEDURES 

1.1 PRELIMINARY DESIGN AND ENGINEERING (PD&E) PHASE  
NOTE: Not all projects include a PD&E study unless Public Utilities Department Administration 
(PUAPUD) funds will be requested which will require the study. If a PD&E study is not included, 
begin with Section 1.2 – Design Phase, of these procedures. If the PD&E study phase includes 
preparation of 30% design plans, refer to the procedures described in Sections 1.2 and 1.3. 

1.1.1 At the inception of a Capital Improvement Plan (CIP) project, the requesting Department Project 
Manager shall prepare a scope of services for a PD&E study and 30% plans (if applicable) for the 
project, which shall include County utility relocation requirements when applicable.  

 The scope of services shall contain well defined utility coordination tasks, and will 
reference the Utility Coordination Procedures Manual.  

 The scope of services for project design shall ensure that the Designer is responsible for 
all utility coordination. This includes locating existing utilities by subsurface utility 
engineering (SUE) or other acceptable methods, if deemed necessary.  The scope shall 
also require that the Designer consider the location of all utilities and attempt to 
“design around” utilities when possible. The Designer shall not attempt any such 
design, however, that would adversely affect the overall design of County utilities. 

 When the Designer identifies potential utilities conflicts, the Designer shall verify the 
conflict by means of horizontal and vertical locates, including SUE as necessary.   
a) The Designer shall identify, if possible, any conflicts and improvements that will 

impact the cost and schedule of the project, such as public or private utility costs 
that may be reimbursable by the County (ex. overhead to underground relocations 
of private utilities) and any additional rights-of-way or easement costs. 

 The Designer’s responsibility is for the benefit of the County and not for the benefit of 
any third party. While the County is encouraging cooperation between public and 
private interests, the private Utility Agency Owners (UAOs) are to remain responsible 
for their own utility facilities, including but not limited to rights-of-way and/or 
easement acquisition, design, re-design, removal, relocation, upgrading, and new 
facilities, including all associated costs. 

1.1.2 At the inception of a project, Designer shall involve all known affected UAOs. The needs of the 
County and all known affected public or private UAOs shall be identified for County construction 
projects added to the capital improvement program.  

 
 The first communication to the UAO is a formal advanced notification from the 

Designer. This notification will request public and private Utility Agencies to furnish 
all appropriate planning information pertaining to the described project, including as-
built drawings. 

 If a utility responds via email or submits a letter of either, “NO CONFLICT” stating 
that the UAO has facilities within the project limits but will require no relocation or 
adjustment or “NO FACILITIES” stating that they have no facilities in the area and do 
not plan on having facilities in the area to the Designer, the County may not provide 
further notification to said UAO unless a plan change presents a need that was not 
previously addressed.  However, it is recommended that updated plans or meeting 
notices be transmitted as needed.   
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1.1.3 Projects that might impact PUD assets, shall incorporate the following procedures:   
 

 The Project Manager shall provide PUD with a copy of the project scope, preliminary 
design report, any relevant geotechnical reports, all current construction drawings 
and/or base maps, and any preliminary estimates of probable cost of construction.   
Upon receipt, PUDPUA will evaluate same and determine whether the proposed 
project will adversely affect the security, stability, or operational efficiency of existing 
assets in the project vicinity.  If it is determined that the PUDPUA assets will be 
compromised in any way, a written response will be prepared outlining the needed 
changes (realignment, removal, replacement, or upgrade) to PUDPUA assets and the 
probable additional cost to the County. 

  The Project Manager shall be responsible for collaborating with PUDPUA design staff 
and incorporating any recommended changes into the project design.  The Project 
Manager may enter into a separate design agreement with PUDPUA to prepare the 
appropriate drawings or utilize any other design resources at his disposal. 

  Funding for the redesign of PUDPUA assets as the result of a project initiated by 
Public Works Department Administration (PWDPWA), shall be provided by the 
initiating department.  Funding for the construction and implementation of proposed 
changes shall be by mutual consent in accordance with past agreements between PWD 
PWA and PUDPUA, and shall include the following provisions:         
a) PUDPUA will establish a separate utility relocation fund to provide money for the 

construction or relocation of affected PUDPUA assets.   
b) Monies to be used for projects constructed under the work order contracts process 

may only be released by authorized PUDPUA signature.  Monies to be used for 
projects constructed under the competitive bid process, shall be transferred via an 
administrative budget amendment   

c) The release of any monies from the relocation fund shall be contingent upon 
PUDPUA concurrence of project priority, review and approval of the proposed 
relocation budget, review and approval of all associated construction drawings, 
receipt of required permits from all regulating agencies, agreement to provide 
signed and sealed record drawings at the end of the project, and the commitment to 
provide full time inspection for all PUDPUA assets installed under the 
aforementioned agreement. 

d) Incidental utility relocations (structure offsets, line replacement or relocations of 
less than or equal to 60 linear feet, etc), shall be the financial responsibility of the 
PWDPWA.  No money will be transferred out of the PUDPUA utility relocation 
fund for any expenditures of less than $5,000. 

1.1.4 At this point in the process, the County may consider a Joint Project Agreement (JPA) with one 
or more UAOs. If the JPA process is preferred, then a formal agreement signed by the Board of 
County Commissioners will ultimately be required. 

1.1.5 Unreasonable Interference by a Public or Private Utility: If the requesting County Department 
determines that any public or private UAO is “unreasonably interfering” with the proposed 
County project, the County Department Project Manager will provide proper notification of such 
to the private utility, pursuant to Section 337.403 and Section 404, Florida Statutes. The formal 
notification of the finding of interference must be provided per the requirements in this Statute, at 
a minimum. 
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1.2 DESIGN PHASE 

1.2.1 General Design and Inception to 30 Percent Design Phase (NOTE: The PD&E Phase may include 
30% design plans. If so, the procedures described in Sections 1.2 and 1.3 shall apply to the PD&E 
phase). 

 To monitor projects, copies of all correspondence between the Designer and every 
affected UAO shall be sent to the Project Manager. In addition, the Designer is 
required to furnish copies of the minutes of all meetings to those attending and to the 
County Project Manager. 

 The Designer shall ensure that all UAOs located within the construction limits are 
involved at the inception of design by sending a letter or email describing the project. 
This notification shall include the design completion date, and anticipated project 
construction start date, along with two sets of plans if sent by mail: one to send back 
with existing utilities plotted, and one for the affected entity to keep on file. The letter 
of notification must include the following information: 

 A description of the Designer’s requested procedure for delineating existing facilities 
providing disposition of utilities and resolving utility conflicts.  For example, which 
process will be used to mark-up existing facilities and relocations during the design 
process.  Standard color coding for marked plans are as follows: 

 
 Red - Existing utilities that are:  

a) To be removed or relocated horizontally or  
b) To be placed out-of-service (deactivated) but left in place.  

 Green - Existing utilities to remain in place with no adjustment.  
 Brown - Utilities that are:  

a) Existing and are to be adjusted vertically, but are to remain in the same 
horizontal alignment, or  

b) New utilities to be installed. 
Red:   Existing utilities that are:  

To be removed or relocated horizontally or  
  To be placed out-of-service (deactivated) but left in place.  

Green:  Existing utilities to remain in place with no adjustment.  
Brown:  Utilities that are:  

 Existing and are to be adjusted vertically, but are to remain in the same 
horizontal alignment, or  

 New utilities to be installed. 
a) RED – Relocation/Removal 
b) GREEN – Facilities to Remain 
c) BROWN – New Installations 
d) BLUE – Adjustments 
 

 A statement that attendance at meetings and cooperation of the known utilities is 
encouraged and expected; 

 A statement that the private UAO is ultimately responsible for any conflicts in design 
by its own organization which result in uncovered or unresolved conflicts; 

 A statement that any UAO that has no facilities within the limits of the proposed 
construction, or which determines that its facilities are not impacted by the proposed 
construction, will furnish a letter of “NO FACILITIES” or “NO CONFLICT” to the 
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Department Project Manager.  When the Department Project Manager receives a letter 
of “NO FACILITIES” or “NO CONFLICT”, the County may not provide further 
notification to the utility unless a plan change occurs that may impact said utility. 
However, it is recommended that the Designer continue to transmit updated plans or 
meeting notices as needed. Be advised that the “NO CONFLICT” document is one of 
permit submittal requirement. 

1.2.2 All design submittals involving the PUDPUA, will be routed to the PUDPUA Utility 
Coordination Team for logging and tracking, unless the Project has been transferred to the 
PUDPUA Project Management Section and notification of the change in contact information has 
been provided to the Designer.  The PWD PWA will ensure that all designs prepared on behalf of 
the County Water Resource Services Department are in accordance with the Hillsborough County 
Water, Wastewater, and Reclaimed Water Technical Manual. 

 Design plans will be submitted to the PUDPUA design team for review at 30, 60, 90, 
and 100 percent phases, unless approved otherwise by the project management teams 
of both departments. 

 Design plans for projects designated as “accelerated or fast tracked” projects will be 
submitted to the PUDPUA for review at a minimum of two submittals, unless 
PUDPUA facilities relocation is necessary, then additional reviews may be necessary 
as agreed upon by the Project Manager and PUDPUA. 

 A notice that the UAO will have 20 working days to review each plan submittal, unless 
otherwise approved.  For more complex projects the review period may be negotiated. 

 In addition to PUDPUA proposed utility relocations, the Project Manager is responsible 
for coordinating and incorporating any new work as proposed into the design plans. 

1.3 30 PERCENT TO 60 PERCENT DESIGN PHASE 

1.3.1 At 30 percent design, the Designer shall ensure that all known existing utilities are drawn on the 
plan and profile sheets and cross-section sheets plotted based on the ground utility survey and the 
returned, marked-up plans from the UAOs.  

1.3.2 The Designer shall hold a utility coordination meeting within 30 calendar days following the 30 
percent design acceptance for the purpose of ensuring that all known UAOs are informed of 
project status.  The Project Manager shall attend each of the utility coordination meetings, and 
shall be involved with the resolution of any conflicts. 

1.3.3 At the utility coordination meeting, the Designer shall, at a minimum, perform the following: 

1.3.4 Confirm that two sets of plans and the utility conflict matrix have been furnished to each UAO so 
that each utility may begin its designs 

 Describe the project to aid the UAO in understanding the project parameters 
 Ensure that the UAO confirm their existing utility locations as plotted on the plans 
 Identify obvious conflicts and possible major utility relocations as noted on the utility 

conflict matrix 
 Describe and discuss with all parties the possible locations of alignments, corridors, 

and the type of installations involved. 
 Inform all other affected utilities of the County’s utility alignments and locations, if 

known. The locations of County-owned utilities shall be provided by the Designer, to 
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all involved utilities as soon as the final alignment is selected and approved by 
PUDPUA.  

1.3.5 The Designer shall review information obtained from each known UAO within the project limits 
and shall attempt to minimize utility relocations and adjustments during the design.  

 The Designer must determine whether adequate Rights-of-Way exist to accommodate 
all existing and proposed utilities (See Rights–of-Way Determination and Acquisition 
Phase). 

 The project shall not progress until all items on the applicable design review checklist 
have been addressed and verified by the Project Manager.  

1.3.6 The Designer shall utilize a “Utility Conflict Matrix” (See Appendix) provided by the County 
throughout the design process. The initial utility conflict matrix shall identify all conflicts 
between existing utilities and design features. As the design progresses and utility relocation 
plans are prepared by the UAOs, the utility conflict matrix shall be utilized to identify and resolve 
conflicts between existing and proposed utilities and design features. The Utility Conflict Matrix 
will be updated and distributed during each design phase.  At the conclusion of the design, all 
conflicts identified by the Utility Conflict Matrix (APPENDIX B) shall be resolved.  

1.4 60 PERCENT TO 90 PERCENT DESIGN PHASE 

1.4.1 At 60 percent design, the Designer shall confirm that all known existing utilities are shown on the 
drainage structure sheets, cross-section sheets, plan and profile sheets, lighting plans and 
signalization plans (when applicable).  

 The Designer shall further evaluate all potential conflicts by field investigation, both 
horizontally and vertically utilizing Subsurface Utility Engineering (SUE).  

 This identification process shall include all necessary coordination between the UAOs, 
surveyors and the Designer in an attempt to identify possible conflicts. If any such 
conflicts are discovered, the Designer shall request completion of a design by the 
affected UAO, with a non-conflicting adjustment indicated on the design plans.  

 The Designer shall inform the affected utility that if the UAO fails to accomplish this 
design, the County will resolve the conflict. The cost of this resolution shall be the 
responsibility of the affected UAO, and the UAO shall reimburse the County for any 
expenses incurred, as described in Standard Procedures, Section 1.1.5, Unreasonable 
Interference by a Public or Private Utility, of this document. 

1.4.2 Within 30 calendar days following the 60 percent design acceptance, the Designer shall hold a 
utility coordination meeting. The Project Manager shall attend each of the utility coordination 
meetings, and shall be involved with the resolution of any conflicts. 

1.4.3 The 60 percent design utility coordination meeting shall ensure that all entities are up to date on 
the project and have received the following: 

 Two sets of plans, which shall include all appropriate plan sets, including but not 
limited to signalization plans and the County’s proposed utility plans (if applicable); 
draft Utility Relocation Schedule (URS) and updated Utility Conflict Matrix. 

 Instructions to the UAO to mark up one set of plans showing their designs for 
relocations, adjustments, new installations, and existing utilities to remain, and prepare 
a draft URS.  These mark-ups are to be returned to the Designer within 20 working 
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days, unless otherwise approved, for more complex projects the review period may be 
negotiated.  Color coding for marked plans area as follows: 

 
 Red - :   Existing utilities that are:  

a) a. To be removed or relocated horizontally or  
b) b.  To be placed out-of-service (deactivated) but left in place.  

 Green - :  Existing utilities to remain in place with no adjustment.  
 Brown - :  Utilities that are:  

a) Existing and are to be adjusted vertically, but are to remain in the same 
horizontal alignment, or  

b) New utilities to be installed. 
 
 

a) RED – Relocation/Removal 
b) GREEN – Facilities to Remain 
c) BROWN – New Installations 
d) BLUE – Adjustments  

1.4.4 The Designer must ensure that all existing and proposed utilities are shown on the appropriate 
sheets, including but not limited to drainage structure sheets and cross-section sheets. Plan and 
profile sheets may only show existing facilities for more complex projects.  

1.4.5 The proposed alignment of relocated private utilities (horizontal and vertical) will be shown on 
the plan and profile sheets of the utility adjustment plans.  For small less complex projects, these 
proposed alignments may be on the roadway plan and profile sheets, if approved by the Project 
Manager. PUDPUA utility relocation design must be shown on separate sheets and shall meet 
Hillsborough County Water, Wastewater, and Reclaimed Water Technical Manual. 

1.4.6 Based on information obtained from the UAOs at 60 percent design, the Designer shall: 
 Compile the utility adjustment plans 
 Work jointly in an attempt to resolve potential conflicts 
 Make its best efforts to identify any utility conflicts between agencies’ designs (which 

will include but not be limited to applicable signalization designs, the County’s 
proposed utility designs when applicable, and maintenance of traffic designs) 

 The Engineer of Record (EOR) will prepare a draft Project Construction Phasing Plan 
or (Traffic Control Plan; based on County Engineer approval) which will be provided 
to the UAOs along with the 60% Plans.  The UAOs will then either conform their 
relocation to the proposed phasing plan or inform the EOR, within two weeks of receipt 
of the Phasing Plan, why it cannot conform, which will potentially require the EOR to 
revise the phasing plan. The construction phasing plans will coincide with the UAOs 
URS Phases I, II, III, IV and Prior to Construction. 

 Coordinate as many utility meetings that are necessary to resolve all conflicts  

1.4.7 Regardless of the Designer’s responsibility to make its best efforts to identify potential utility 
conflicts, each private utility is responsible for any conflicts attributable to its design. 

1.5 90 PERCENT TO 100 PERCENT DESIGN PHASE 
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1.5.1 At 90 percent design, the Designer shall confirm that the utility adjustment plans are 100 percent 
complete.  The Designer will transmit to each UAO two complete sets of construction plans.  

 In addition to preparing utility adjustment plans, each UAO shall also be required to 
submit four completed original URSs as described in the Utility Accommodation Guide 
and Rights-of-Way Use Procedures Manual.   

 Each UAO shall adequately determine the number of days required to perform the 
necessary work.   

 When possible, UAOs shall complete the adjustment/relocation of facilities prior to 
issuance of the construction contract Notice to Proceed.   

 If a UAO is unable to complete adjustment/relocation of its facilities before issuance of 
Notice to Proceed, the Project Manager shall evaluate the time requested by the 
affected utility and determine the feasibility of providing the requested time during the 
duration of the contract. The Project Manager shall also determine whether special 
provisions to the technical specifications are required to accommodate the proposed 
utility relocation. 

 Each UAO shall also be required to submit a Right-of-Way use permit application. 
Refer to the Utility Accommodation Guide and Rights-of-Way Use Procedures Manual 
for permit requirements and maintenance of traffic (MOT) submittal requirements. 

1.5.2 For major roadway or intersection projects, the Designer shall hold a Final Design utility 
coordination meeting within 18 calendar days following the 90 percent design acceptance. The 
Project Manager shall attend each of the utility coordination meetings, and shall be involved with 
the resolution of any conflicts.  This meeting is to discuss and (if approved by the Project 
Manager) accept the anticipated URS and determine whether special provisions to the contract 
documents are needed to accommodate utility construction. 

1.6 100 PERCENT DESIGN PHASE 

1.6.1 At 100 percent design, the Designer shall ensure that all utility conflicts have been resolved.  

1.6.2 The Designer shall consult the Project Manager to ensure that construction scheduling and 
technical specifications have been addressed. 

1.6.3 Additional utility coordination meetings shall be held as required to resolve utility conflicts.  The 
Project Manager shall attend each of the utility coordination meetings, and shall be involved with 
the resolution of any conflicts. 

1.6.4 An original signed and approved URS shall be sent to the UAO by the Designer or Project 
Manager. 

1.6.5 UAOs are to be notified that the URS may be revised during the bid or construction phases. 
During the final design, bid, and construction phases, URSs may be negotiated between the UAO, 
Contractor, and County.  The Project Manager has final approval. 

1.6.6 If at any time the project schedule is changed from the schedule that was provided to the UAOs, 
the Project Manager shall inform the UAO of the change.   

1.6.7 The Designer shall review the project construction phasing plan that includes all of the proposed 
utilities relocation and proposed new utilities to ensure all relocations have been scheduled. 
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1.6.8 Once the advanced relocation work has been scheduled the Designer will monitor and track all 
advanced relocation efforts prior to construction.  Status reports to the County will be required bi-
weekly. 

1.7 POST DESIGN SERVICES (IF APPLICABLE) 

1.7.1 The Designer shall hold a follow up utility meeting with all of the UAOs if there is a greater than 
six-month delay between final plans and the County’s advertisement date. 

1.7.2 The Designer shall forward a copy of the approved URS to all involved UAOs for an additional 
review and the UAO is to initial and date the approved URS if still accurate. 

1.8 RIGHTS-OF-WAY DETERMINATION AND ACQUISITION  

1.8.1 The Designer is to determine whether existing Rights-of-Way are sufficient to accommodate all 
utilities. This will be accomplished as early as possible prior to or during the design phase.  

 In the event that the proposed Rights-of-Way are determined to be inadequate to 
accommodate all utility facilities, the Designer shall notify the Project Manager, and 
furnish, the Project Manager with proposals and alternatives.  

 The appropriate Department will determine which proposal or alternative will be 
accepted or course of action to be taken. The County Real Estate Department, 
Acquisition Section, the County Attorney’s Office (eminent domain attorney) and the 
PWD PWA court engineer will also be involved in making this determination.  

1.8.2 Upon request, the appropriate Department shall furnish Rights-of-Way plans (if available) to the 
UAOs.  

1.8.3 Upon Project Manager approval of the URS, the UAOs shall be informed of ongoing Rights-of-
way acquisitions to allow for pre-construction relocations.  

1.8.4 At times during Right-of-Way Acquisition Process, the project design may be revised based on 
agreements with property owners. If revisions occur, the revised sheets of the final plans shall be 
submitted to the UAOs. The Designer and Project Manager must consider the effect of all utilities 
prior to making these changes.  

1.8.5 Upon completion of the Rights-of-Way Acquisition and prior to the bidding phase, the Project 
Manager shall schedule a meeting with the involved UAOs and companies to inform them of the 
progress and schedule of the project. The Designer shall prepare detailed meeting minutes and 
submit them to the Project Manager for review prior to distribution. If any changes have occurred 
to either the roadway design or to the disposition of the utilities since the completion of final 
design, the Designer shall revise the utility adjustment plans as necessary and obtain revised URS 
from the respective public and/or private UAOs and/or companies. If no changes to the 
disposition of the utilities have occurred since final design, the Designer shall obtain written 
confirmation form each public and private utility agency and company that its relocation design 
and relocation schedule are current.  

1.9 BIDDING PHASE  

1.9.1 The County shall keep the UAOs informed of the progress and schedule of the project on a 
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monthly basis through Greater Tampa Utility Group (GTUG) meetings.  

1.9.2 The County will invite all affected UAOs involved to the pre-bid meeting to address questions 
related to relocation plans and schedules. 

1.9.3 If questions arise by prospective bidders during the bidding phase that relate to a UAO relocation 
plans or relocation schedule, the Project Manager will request that the UAO provide information 
to the County so that the question(s) can be given to the bidders in the form of a bid addendum. 

1.9.4 Once a bidder is awarded a project, the Project Manager will provide written notification of the 
scheduled project start date and the Notice to Proceed date to all affected UAOs at the pre-
construction meeting. 

1.10 CONSTRUCTION PHASE  

1.10.1 Once the construction contract is awarded, the Department Project Manager will conduct a pre-
construction/partnering meeting. All affected Utility Agencies involved shall be invited to the 
pre-construction meeting. Before or during this meeting, Utility Agencies may propose 
adjustments to their proposed construction schedules to coincide with the contractor’s proposed 
schedule. The contractor and the County must agree to said proposed schedule adjustments, 
provided the adjustments have no impact on the Project’s schedule and result in no additional cost 
to the County.  If accepted, the adjusted schedule(s) will become part of the contract and the 
construction schedule. An approved signed copy of the schedule shall be given to the UAO by the 
Project Manager. 

1.10.2 The Project Manager, in conjunction with the contractor, shall properly coordinate and schedule 
with all of the UAOs to prevent delays to the project.  

1.10.3 Following Notice to Proceed, the Project Manager and the contractor shall schedule an initial 
progress meeting.  Each UAO involved in the project shall be invited to this meeting to discuss 
each Utility Agencies construction schedule.  

  At that meeting, specific times, dates, and meeting frequency shall be set by the Project 
Manager for future meetings. Meeting frequency shall depend upon the complexity of 
the project.  

 These meetings shall continue until the Project Manager, Contractor, and the affected 
UAO agree that the meetings are no longer warranted. 

 Prior to the start of any work a Temporary Traffic Control and Rights-of-Way Use 
Permit must be submitted by the UAOs for approval. The permit submittal is to be 
signed by the Project Manager.  

1.10.4 If the contractor or a UAO requests a construction schedule revision, the requesting party shall 
notify the Project Manager. The Project Manager shall notify all affected parties, and a meeting 
shall be held by the Project Manager to determine what effects the revisions will have on the 
County, contractor, or UAOs.  

 If any construction schedule revision request results in delays to the project, the UAO 
and the contractor shall negotiate with the County for said delays, and shall compensate 
the County, if appropriate, before the Project Manager will agree to process a change 
order permitting the proposed schedule revision. The contractor shall review revisions 
and is responsible for verifying the location of existing utilities. 
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1.10.5 For projects that involve the Hillsborough County PWD PWA and the PUDPUA, the 
Hillsborough County PUDPUA shall perform the actual utility relocation construction as part of 
its construction contract, when applicable.  

 This shall not include Construction Engineering Inspection (CEI) for County utility 
relocation construction. PUDPUA is responsible for CEI (cost and actual onsite effort) 
of its utility relocation construction.  

 This does not supersede the PWD’s PWA’s overall CEI of the construction project, but 
allows the PUDPUA to directly oversee quality control and specification compliance of 
the relocation of its lines.  

 Any contractual issues will be coordinated with the PWD’s PWA’s Project Manager.  
 Change orders and Allowance Authorization Release (AAR’s) will be agreed upon by 

the PUDPUA CEI personnel and the PWD PWA Contractor, and submitted to PWD 
PWA for processing.  

 The PUDPUA CEI personnel will monitor quantities for payment and submit them to 
the PWD PWA Project Manager weekly.  

 Pipeline locations as determined by PUDPUA will not be adjusted without PWD PWA 
approval. 

1.10.6 Construction record drawings per the Hillsborough County Water, Wastewater, and Reclaimed 
Water Technical Manual will be provided to PUDPUA at the conclusion of the construction 
project. 
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 ACCELERATED PROJECT PROCEDURES 

2.1 ACCELERATED PROJECT DIRECTIVE 

2.1.1 By written directive from a Department Director (or higher-level official), the County may deem 
a project to be “accelerated” or “fast tracked”.  Examples of justification for project acceleration 
include, but are not limited to, the following:  

  Safety considerations; 
  A public commitment by the Board of County Commissioners; 
 Pending expiration of project funds such as grants. 

2.1.2 In some cases, a project’s accelerated or fast-tracked status may be rescinded, such as when 
additional Rights-of-Way are required.                                                                                                                          

2.2 ACCELERATED PROJECT PROCEDURES 

2.2.1 All of the procedures outlined in this document for PD&E, Design, Rights-of-Way determination 
and acquisition, Bidding and Construction phases shall still apply for accelerated or fast-tracked 
projects, except that stated timelines may be accelerated.  Reasonable time schedules will need to 
be set during the PD&E phase, and any aspect of the existing process that can be accelerated shall 
be implemented as quickly as possible. 
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GLOSSARY 

CIP: Capital Improvement Project 
 
Department: The County department that initiates a project and which is responsible for project 
management from inception to completion. 
 
Designer: the designer that provides engineering services for the Department or, when applicable, the 
Consultant chosen to design the project. 
 
EOR: Engineer of Record 
 
PD&E: Preliminary Design & Engineering 
 
Project Manager: County designee in responsible charge of managing and processing the project from 
start to finish and, ensuring adherence to the Scope of Services. All correspondence (questions, problems, 
or concerns pertaining to the project) shall be addressed, or copied, to the Project Manager. 
 
Public Utilities Department Administration (PUDPUA): County department responsible for 
constructing, maintaining and operating all county water, wastewater and reclaimed water systems.  
 
SUE: Subsurface Utility Engineering 
 
Utility Agency Owner (UAO): Public or private utility agency or company, or designee, that will 
research and furnish all pertinent, proposed and existing utility information to the Designer.  
 
Utility Conflict Matrix: Comprehensive list of potential utility conflicts with the proposed 
improvements. 
 
Utility Coordinator: Consultant designee that is responsible for the performance of all utility 
coordination procedures contained in the Consultant’s scope of services.  
 
Utility Design Consultant: Consultant chosen to design proposed County utilities and/or any relocations 
or adjustments needed for the complete design of a project (if different than the Designer) 
 
Utility Relocation Schedule (URS): Detailed schedule of all utility relocations, removals and new 
facilities to be constructed by the UAO.  Include construction phasing and number of calendar days to 
complete the work.  URS must be signed by the Utility Design Consultant (EOR) and the County Project 
Manager. 
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October 2017 Appendix B-1  

 

 
 


	Accommodations Statement.pdf
	Utility Coordination Guide with markup.pdf

