

Action Plan – Alternatives Analysis Update

	2009						2010		
	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR
Work Plan Finalization	■	■							
Project Purpose and Need Review		■							
Travel Demand Model Update		■	■	■	■	■			
Alternatives Development and Evaluation		■	■	■	■	■	■		
Finalize LPA and Funding Plan						■	■		
Incorporate in MPO LRTP								■	
NEPA Re-Evaluation									■
New Starts Submittal									■
Request Re-entry into Preliminary Engineering									■

*Note: schedule will be affected by many factors, including travel demand model