

## CAPITAL PROGRAMS - CONSTRUCTION CONTRACTS

	Current Status	Stand-Alone (SA) / Work Orders (WO)	Project	Procurement ID	Bid Opening (Advertise)	Est. Amount	Term (Years)	No. of vendors
1	AWARD PENDING	SA	Wataset Sports Complex	21656,2	5/17/2021	\$6,346,924	1	1
2	AWARD PENDING	SA	County Center Roof Replacement	21780,4	6/15/2021	\$1,691,837	N/A	1
3	AWARD PENDING	WO	Pedestrian Safety and Mobility Improvements	21831,1	7/19/2021	\$12,286,203	2	1
4	AWARD PENDING	SA	NW Intersection improvements, Group 5	21850	7/6/2021	\$3,899,910	1	1
5	AWARD PENDING	SA	Synthetic Turf Various Parks	21966,2	7/29/2021	\$5,555,000	1	1
6	DEPT DRAFTING & REVIEW	SA	Bridge #104105 (70th St South over Delaney Creek) Replacement	TBD	10/1/2021	\$1,518,055	N/A	1
7	DEPT DRAFTING & REVIEW	SA	Front St and Valrico Rd N.	TBD	10/2/2021	\$3,956,910	N/A	1
8	DEPT DRAFTING & REVIEW	WO	Miscellaneous Facilities Construction Term Contract 15	TBD	10/22/2021	\$18,000,000	N/A	1
9	DEPT DRAFTING & REVIEW	SA	(SBE Set-Aside) Bundle 1 – S. Village Ave at N Albany Ave Drainage Improvements	TBD	11/16/2021	\$251,572	N/A	1
10	DEPT DRAFTING & REVIEW	SA	(SBE Set-Aside) Bundle 2 – S. Mobley Rd. and Pompano Dr. Drainage Improvements	TBD	11/16/2021	\$381,567	N/A	1
11	DEPT DRAFTING & REVIEW	SA	Gibsonton Dr at Fern Hill Dr Intersection Improvements	TBD	11/18/2021	\$4,331,858	N/A	1
12	DEPT DRAFTING & REVIEW	WO	Stormwater Neighborhood Drainage Improvements Bundle	TBD	11/21/2021	\$2,532,141	N/A	1
13	DEPT DRAFTING & REVIEW	SA	Kirby St Pump Station	TBD	11/23/2021	\$629,479	N/A	1
14	DEPT DRAFTING & REVIEW	SA	Carrollwood Intersection Improvements - Group 6	TBD	11/25/2021	\$2,530,624	N/A	1
15	DEPT DRAFTING & REVIEW	SA	Carrollwood and Big Bend Intersections Improvements - Group 7	TBD	12/7/2021	\$4,785,000	N/A	1
16	DEPT DRAFTING & REVIEW	SA	Bridge #104320 (Phillips Lane over Kitchen Branch) Replacement	TBD	12/31/2021	\$1,215,243	N/A	1
17	DEPT DRAFTING & REVIEW	SA	Seffner Valrico Intersection Improvements - Group 8	TBD	1/7/2022	\$3,500,000	N/A	1
18	DEPT DRAFTING & REVIEW	SA	(SBE Set-Aside) Bundle 3 – East Lake Drainage System Upgrade Phase I	TBD	1/25/2022	\$365,994	N/A	1
19	DEPT DRAFTING & REVIEW	SA	Intersection Improvements - Group 9	TBD	2/23/2022	\$3,990,000	N/A	1

LEGEND
POST-AWARD
AWARD PENDING
ADVERTISE & OPENING
SUBMITTED TO PROCUREMENT
DEPT DRAFTING & REVIEW

Amt. per vendor
\$6,346,924
\$1,691,837
\$12,286,203
\$3,899,910
\$5,555,000
\$1,518,055
\$3,956,910
\$18,000,000
\$251,572
\$381,567
\$4,331,858
\$2,532,141
\$629,479
\$2,530,624
\$4,785,000
\$1,215,243
\$3,500,000
\$365,994
\$3,990,000